SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:06 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 612 Cons.t Calendar Day: 1 D.ate: 05-Jun-2012. Tue%;day 0 4-SOFA:;3001§(;I.:2113.9
Inspector Name:  Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:

Federal ID:

Location:

Reviewer:  Jefferson, Paul Approved Date: Status: Submit

Weather

Temperature 7 AM 50 - 60 12PM 60- 70 4PM 60 - 70
Precipitation Condition Partly Cloud
Working Day If no, explain:

Diary: Dispute
CCO # 216
*The third shipment of Hinge KW falsework arrived this morning and was off loaded. The pieces arriving =
this morning were the center bottom beams; two - double beams.
*By 1100 hrs the fourth shipment arrived and was off loaded. On this shipment were 2 more center double
beams.
General Comments B
Cloudy and cool
*Email review
*Site visit to check on the grout that was poured into the misdrilled holes at W2. They are misdrilled
because there is rebar beneath the surface that cannot be seen until the drill bit hits it.
Diary work.
*Discussion with Thanh Le about the T1 piles.
*Discussion with Bill Casey about High Speed Rail Authority opportunity.
Discussion with Paul Jefferson about field work at Hinge K.
*Diary work
No overtime accrued today. Thanh Le observed the final hours of the Contractor’s hours.
CCO-216 Bid Iltem: 001 0-hrm-ELS.216 Hinge K Milestone Issues
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Operator APP SCOTT ROSS 8.00 0.00 0.00 8.00 D
Ironworker APP JAMES MIRANDA 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL DRAPER 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker FOR JAMES BENNINGHOVE 8.00 0.00 0.00 8.00 D
Diary: Dispute
CCO # 216 001 0-hrm-ELS.216 -
*The third shipment of Hinge KW falsework arrived this morning and was off loaded. The pieces arriving
this morning were the center bottom beams; two - double beams.
*By 1100 hrs the fourth shipment arrived and was off loaded. On this shipment were 2 more center double
beams.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 612  Date: 05-Jun-2012  Tuesday

Attachment

Bottom Beam Shipment #3 Bottom Beams Shipment #3
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